

ANNUAL PROCUREMENT PLAN 2021-2022

Ministry/Division
Agency
Procuring Entity Name & Code


Ministry of Education/Secondary and Higher Education Division
Directorate of Secondary & Higher Education
Project Director (224115000)

Budget

Development

Package no	works	Unit	Quantity	Procurement method & Type	Contract Approving Authority	Source of Fund	Estd. Cost Tk (lakh)	Time code for Process	Advertise Prequal (if applicable)	Invite/Advertise of Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Completion of Contract	Total Time (in days)
1			4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
	Stationaries	Number	1	Quotation	PD	GOB	5.00	Planned Dates		12/12/21	21/12/21	21/12/21	22/12/21	22/12/21		30/12/2021	30/12/21 (15 days)
	Stationaries	Number	1	Quotation	PD	GOB	5.00	Actual Days		12/05/22	23/05/22	23/05/22	24/05/22	24/05/22		30/05/2022	15 days
W1	Land Acquisition	Number	4	LA by DC	MoE	GOB	20,185.00	Planned Dates									15 days
								Actual Days									30/05/22 (360 days)
								Actual Days									360

১৯.১০.২০২১

 Project Director
ড. সীতা সার্বভৌম সাকলীন
১৯.১০.২০২১

 Director General

প্রকল্প ও উন্নয়ন বিভাগ
স্বাধীনতা পল্লী
আঞ্চলিক ও উন্নয়ন বিভাগ
ঢাকা

স্বাধীনতা পল্লী
আঞ্চলিক ও উন্নয়ন বিভাগ
ঢাকা